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DIV. DESCRIPTION Repairs / Code compliance BUDGET
01050 Surveying w/ Gen Con
Gen.Conditions/Fees&Permits-Trailer,
Dumpsters, Utilities, Fence, Port-A-Johns, Testing,
01500 Copies, cleaning,safety, etc $ 61,000
02010 Abatement ( Mold & Asbestos ) $ 79,000
02050 Demolition $ 82,685
02200 Excavation / site clearing / site utilities $ 47,368
02500 Site Concrete $ 164,164
02500 Asphalt $ 62,500
02900 Landscaping $ 40,000
03300 Building Foundations w/masonry
03300 Building Slabs $ 4,000
04200 Masonry $ 168,640
05100 Structural Steel New stairs (allin) $ 240,000
05500 Miscellaneous Steel exterior Handrails $ 22,500
06100 Exterior Framing $ 59,600
06400 Millwork/Casework/Plastic Laminate $ 35,000
07200 Insulation $ 44,100
07260 Termite treatment
07230 Caulking and Waterproofing $ 77,320
$ 100,320
08100 Hollow Metal, Doors, Frames, Hardware $ 48,900
08400 Aluminum Store Fronts / Glass / Windows $ 130,145
09100 Studs Interior $ 222,660
09250 Drywall wi/studs
09500 Acoustic Ceilings includes demo $ 100,910
09650 VCT/Carpet/Base/Ceramic tile $ 185,750
09900 Paint/VWC $ 71,000
10000 Specialties
10400 Signage allowance $ 60,000
10800 ADA bathroom Upgrades ( all in number ) $ 234,680
11400 Kitchen Equipment $ 350
12500 Window Treatments $ 6,000
13900 Fire Detection
14200 Elevator $ 10,000
15300 Sprinklers $ 131,000
15400 Plumbing $ 20,000
15500 Mechanical $ 495,000
16400 Electrical $ 252,500
16650 Security $ 5,000
Allowances
Furniture and Fixtures ( Owner supplied )
Phone and network ( Owner supplied )
Soft Costs 15% - Design, Engineering, Const Mgt, Financing, Legal $ 489,314
Contingency $ 150,000
TOTAL ESTIMATED PROJECT BUDGET $ 3,901,406 *

*Although there are actual costs in each expense line item at this preliminary stage,
where there has been no architectural or engineering work completed, it is best to use

this budget range to represent projected costs. The suggested range is:
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$3,800,000 to $4,000,000
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